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CONSTRUCTION MANAGER’S 
MONTHLY PROGRESS REPORT 

 
 To: Brent Petrie Date: July 14, 2006 
  Alaska Village Electric Cooperative 
 
From: David Harvey 
  CE2 Engineers, Inc. 
 
Village: Gambell, Alaska Project Component: Bulk Fuel Upgrade 
 
Reporting Period: June 2006 Work Phase: 97G30001 
 
Activity Summary: 
 No field work on bulk fuel.  Attempted to make a site visit to verify tool inventory but 
unable due to weather. 
 
Milestone Schedule: (to be determined by CM) 
 
None at this time. 
 
Needs from AVEC and/or Design team: 
None at this time. 
 
Budget Issues: 
 
Budget analysis continues. 
 
Other: 
 
None. 
 
ATTACHMENTS 
 
Procurement Log   Progress Photos   
 
Labor Report   Training Report   
 
If any of these attachments are not included with your report please explain and give 
date they will be submitted.  
No other attachments applicable at this time. 
 
 
cc: Molly Sheldon, AVEC 


